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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.K  Environmental Management and Compliance
1HAK1012P2 Compliance and Performance Assurance Programs (0 82 22MAY00 28SEP00

1HAK1CM000 Environmental Compliance Management for FY00 82 22MAY00 28SEP00

1HAK2201P2 Perform Air Permitting 82 22MAY00 28SEP00

1HAK2301P2 Perform RCRA Permitting 82 22MAY00 28SEP00

1HAK2501P2 Natl. Environmental Policy Act (NEPA) for FY00 82 22MAY00 28SEP00

1HAK2603P2 Pollution Prevention/Waste Minimization 82 22MAY00 28SEP00

1HAK2641P2 EM-77 Pollution Prevention 82 22MAY00 28SEP00

1HAK2710P2 Chemical Life-Cycle Management 82 22MAY00 28SEP00

1HAK3001P2 Environmental Program Assessment for FY00 82 22MAY00 28SEP00

1HAK3011P2 Site Treatment Plan Implementation for FY00 82 22MAY00 28SEP00

1HAK4001P2 Waste Certification and Oversight 82 22MAY00 28SEP00

1HAK1CA002 Technical and Administrative Support for FY01 227 02OCT00 27SEP01

1HAK1CA003 EC Budget and Projects Controls for FY01 227 02OCT00 27SEP01

1HAK1CM001 Environmental Compliance Management for FY01 227 02OCT00 27SEP01

1HAK22AA02 Regulatory Affairs Management & Oversight for FY 227 02OCT00 27SEP01

1HAK22AA03 C A A - Air Program for FY01 227 02OCT00 27SEP01

1HAK23AA01 RCRA Permitting for FY01 227 02OCT00 27SEP01

1HAK23AA02 Toxic Substance Control Act (TSCA) for FY01 227 02OCT00 27SEP01

1HAK24AA01 Ecology Assessment for FY01 227 02OCT00 27SEP01

1HAK25AA01 Natl. Environmental Policy Act (NEPA) for FY01 227 02OCT00 27SEP01

1HAK26AA01 Pollution Prevention for FY01 227 02OCT00 27SEP01

1HAK27AA01 Chemical Life-Cycle Management for FY01 227 02OCT00 27SEP01

1HAK28AA01 Misc. Environmental Program Oversight for FY01 227 02OCT00 27SEP01

1HAK3CMA02 Audits and Assessments for FY01 227 02OCT00 27SEP01

1HAK3CMA03 Site Treatment Assessments for FY01 227 02OCT00 27SEP01

1HAK3CMA04 Tools and C&PA Support for FY01 227 02OCT00 27SEP01

1HAK3CMM01 Compliance Mangement Oversight for FY01 227 02OCT00 27SEP01

1HAK4WCA02 TRU/TRUM Certification for FY01 227 02OCT00 27SEP01

1HAK4WCA03 LLW/MW Package Certification for FY01 227 02OCT00 27SEP01

1HAK4WCA04 LLW/MW Project Certification for FY01 227 02OCT00 27SEP01

1HAK4WCA05 LLW/MW Program Oversight & Adm. for FY01 227 02OCT00 27SEP01

1HAK4WCM01 Waste Certification Management for FY01 227 02OCT00 27SEP01

1HAK1CB002 Technical and Administrative Support for FY02 228 01OCT01 30SEP02
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1HAK1CB003 EC Budget and Project Controls for FY02 228 01OCT01 30SEP02

1HAK1CM002 Environmental Compliance Management for FY02 228 01OCT01 30SEP02

1HAK22AB02 Regulatory Affairs Management & Oversight for FY 228 01OCT01 30SEP02

1HAK22AB03 C A A - Air Program for FY02 228 01OCT01 30SEP02

1HAK23AB01 RCRA Permitting for FY02 228 01OCT01 30SEP02

1HAK23AB02 Toxic Substance Control Act (TSCA) for FY02 228 01OCT01 30SEP02

1HAK24AB01 Ecology Assessment for FY02 228 01OCT01 30SEP02

1HAK25AB01 Natl. Environmental Policy Act (NEPA) for FY02 228 01OCT01 30SEP02

1HAK26AB01 Pollution Prevention for FY02 228 01OCT01 30SEP02

1HAK27AB01 Chemical Life-Cycle Management for FY02 228 01OCT01 30SEP02

1HAK28AB01 Misc. Environmental Program Oversight for FY02 228 01OCT01 30SEP02

1HAK3CMB02 Audits and Assessments for FY02 228 01OCT01 30SEP02

1HAK3CMB03 Site Treatment Assessments for FY02 228 01OCT01 30SEP02

1HAK3CMB04 Tools and C&PA Support for FY02 228 01OCT01 30SEP02

1HAK3CMM02 Compliance Oversight Management for FY02 228 01OCT01 30SEP02

1HAK4WCB02 TRU/TRUM Certification for FY02 228 01OCT01 30SEP02

1HAK4WCB03 LLW/MW Package Certification for FY02 228 01OCT01 30SEP02

1HAK4WCB04 LLW/MW Project Certification for FY02 228 01OCT01 30SEP02

1HAK4WCB05 LLW/MW Program Oversight & Adm. For FY02 228 01OCT01 30SEP02

1HAK4WCM02 Waste Certification Management for FY02 228 01OCT01 30SEP02

1HAK1CC002 Technical and Administrative Support for FY03 228 01OCT02 30SEP03

1HAK1CC003 EC Budget and Project Controls for FY03 228 01OCT02 30SEP03

1HAK1CM003 Environmental Compliance Management for FY03 228 01OCT02 30SEP03

1HAK22AC02 Regulatory Affairs Management & Oversight for FY 228 01OCT02 30SEP03

1HAK22AC03 C A A - Air Program for FY03 228 01OCT02 30SEP03

1HAK23AC01 RCRA Permitting for FY03 228 01OCT02 30SEP03

1HAK23AC02 Toxic Substance Control Act (TSCA) for FY03 228 01OCT02 30SEP03

1HAK24AC01 Ecology Assessment for FY03 228 01OCT02 30SEP03

1HAK25AC01 Natl. Environmental Policy Act (NEPA) for FY03 228 01OCT02 30SEP03

1HAK26AC01 Pollution Prevention for FY03 228 01OCT02 30SEP03

1HAK27AC01 Chemical Life-Cycle Management for FY03 228 01OCT02 30SEP03

1HAK28AC01 Misc. Environmental Program Oversight for FY03 228 01OCT02 30SEP03

1HAK3CMC02 Audits and Assessments for FY03 228 01OCT02 30SEP03

1HAK3CMC03 Site Treatment Assessments for FY03 228 01OCT02 30SEP03

1HAK3CMC04 Tools and C&PA Support for FY03 228 01OCT02 30SEP03

1HAK3CMM03 Compliance Oversight  Management for FY03 228 01OCT02 30SEP03

1HAK4WCC02 TRU/TRUM Certification for FY03 228 01OCT02 30SEP03

1HAK4WCC03 LLW/MW Package Certification for FY03 228 01OCT02 30SEP03
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1HAK4WCC04 LLW/MW Project Certification for FY03 228 01OCT02 30SEP03

1HAK4WCC05 LLW/MW Program Oversight & Adm. For FY03 228 01OCT02 30SEP03

1HAK4WCM03 Waste Certification Management for FY03 228 01OCT02 30SEP03

1HAK1CD002 Technical and Administrative Support for FY04 229 01OCT03 30SEP04

1HAK1CD003 EC Budget and Projects Controls for FY04 229 01OCT03 30SEP04

1HAK1CM004 Environmental Compliance Management for FY04 229 01OCT03 30SEP04

1HAK22AD02 Regulatory Affairs Management & Oversight for FY 229 01OCT03 30SEP04

1HAK22AD03 C A A - Air Program for FY04 229 01OCT03 30SEP04

1HAK23AD01 RCRA Permitting for FY04 229 01OCT03 30SEP04

1HAK23AD02 Toxic Substance Control Act (TSCA) for FY04 229 01OCT03 30SEP04

1HAK24AD01 Ecology Assessment for FY04 229 01OCT03 30SEP04

1HAK25AD01 Natl. Environmental Policy Act (NEPA) for FY04 229 01OCT03 30SEP04

1HAK26AD01 Pollution Prevention for FY04 229 01OCT03 30SEP04

1HAK27AD01 Chemical Life-Cycle Management for FY04 229 01OCT03 30SEP04

1HAK28AD01 Misc. Environmental Program Oversight for FY04 229 01OCT03 30SEP04

1HAK3CMD02 Audits and Assessments for FY04 229 01OCT03 30SEP04

1HAK3CMD03 Site Treatment Assessments for FY04 229 01OCT03 30SEP04

1HAK3CMD04 Tools and C&PA Support for FY04 229 01OCT03 30SEP04

1HAK3CMM04 Compliance Oversight Management for FY04 229 01OCT03 30SEP04

1HAK4WCD02 TRU/TRUM Certification for FY04 229 01OCT03 30SEP04

1HAK4WCD03 LLW/MW Package Certification for FY04 229 01OCT03 30SEP04

1HAK4WCD04 LLW/MW Project Certification for FY04 229 01OCT03 30SEP04

1HAK4WCD05 LLW/MW Program Oversight & Adm. For FY04 229 01OCT03 30SEP04

1HAK4WCM04 Waste Certification Management for FY04 229 01OCT03 30SEP04

1HAK1CE002 Technical and Administrative Support for FY05 228 01OCT04 30SEP05

1HAK1CE003 EC Budget and Projects Controls for FY05 228 01OCT04 30SEP05

1HAK1CM005 Environmental Compliance Management for FY05 228 01OCT04 30SEP05

1HAK22AE02 Regulatory Affairs Management & Oversight for FY 228 01OCT04 30SEP05

1HAK22AE03 C A A - Air Program for FY05 228 01OCT04 30SEP05

1HAK23AE01 RCRA Permitting for FY05 228 01OCT04 30SEP05

1HAK23AE02 Toxic Substance Control Act (TSCA) for FY05 228 01OCT04 30SEP05

1HAK24AE01 Ecology Assessment for FY05 228 01OCT04 30SEP05

1HAK25AE01 Natl. Environmental Policy Act (NEPA) for FY05 228 01OCT04 30SEP05

1HAK26AE01 Pollution Prevention for FY05 228 01OCT04 30SEP05

1HAK27AE01 Chemical Life-Cycle Management for FY05 228 01OCT04 30SEP05

1HAK28AE01 Misc. Environmental Program Oversight for FY05 228 01OCT04 30SEP05

1HAK3CME02 Audits and Assessments for FY05 228 01OCT04 30SEP05

1HAK3CME03 Site Treatment Assessments for FY05 228 01OCT04 30SEP05
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1HAK3CME04 Tools and C&PA Support for FY05 228 01OCT04 30SEP05

1HAK4WCE02 TRU/TRUM Certification for FY05 228 01OCT04 30SEP05

1HAK4WCE03 LLW/MW Package Certification for FY05 228 01OCT04 30SEP05

1HAK4WCE04 LLW/MW Project Certification for FY05 228 01OCT04 30SEP05

1HAK4WCE05 LLW/MW Program Oversight & Adm. For FY05 228 01OCT04 30SEP05

1HAK4WCM05 Waste Certification Management for FY05 228 01OCT04 30SEP05

1HXXXC23A1 RCRA Permitting for FY06 220 03OCT05 19SEP06

1HXXXK22E2 Regulatory Affairs Management & O/sight for FY06 220 03OCT05 19SEP06

1HXXXK22E3 C A A - Air Program for FY06 220 03OCT05 19SEP06

1HXXXK23E2 Toxic Substance Control Act (TSCA) for FY06 220 03OCT05 19SEP06

1HXXXK24E1 Ecology Assessment for FY06 220 03OCT05 19SEP06

1HXXXK25E1 Natl. Environmental Policy Act (NEPA) for FY06 220 03OCT05 19SEP06

1HXXXK26E1 Pollution Prevention for FY06 220 03OCT05 19SEP06

1HXXXK27E1 Chemical Life-Cycle Management for FY06 220 03OCT05 19SEP06

1HXXXK28E1 Misc. Environmental Program Oversight for FY06 220 03OCT05 19SEP06

1HXXXK3CM2 Audits and Assessments for FY06 220 03OCT05 19SEP06

1HXXXK3CM3 Site Treatment Assessments for FY06 220 03OCT05 19SEP06

1HXXXK3CM4 Tools and C&PA Support for FY06 220 03OCT05 19SEP06

1HXXXKCE02 Technical and Administrative Support for FY06 220 03OCT05 19SEP06

1HXXXKCE03 EC Budget and Projects Controls for FY06 220 03OCT05 19SEP06

1HXXXKCM5 Environmental Compliance Management for FY06 220 03OCT05 19SEP06

1HXXXWCE02 TRU/TRUM Certification for FY06 220 03OCT05 19SEP06

1HXXXWCE03 LLW/MW Package Certification for FY06 220 03OCT05 19SEP06

1HXXXWCE04 LLW/MW Project Certification for FY06 220 03OCT05 19SEP06

1HXXXWCE05 LLW/MW Program Oversight & Adm. For FY06 220 03OCT05 19SEP06

1HXXXWCM05 Waste Certification Management for FY06 220 03OCT05 19SEP06
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